Weekly Report
Week ending September 5, 2009

Week #36

COOPERATIVE ASIAN LONGHORNED
BEETLE ERADICATION PROJECT
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PROJECT SUMMARY

e Red: Changed since last week
Black: No change

Reporting Period 8/30/09 — 9/5/09

Total Quarantine Area (sq miles) 66
Current Personnel 39

Reporting Since Onset

Period of Program
Infested Tree Detections 10 16329
Infested Tree Removals 0 15085
High Risk Host Tree Removals 0 10250
Restoration — Replanted Trees 0 132
Delimiting Survey — Level 1 2159 94687
Delimiting Survey — Level 2 0 51
Survey — Percent Completed 0 0
Survey Quality Assurance 0 0
Level 3 Survey 0 281
2009 Regulatory Contacts 127 8865
2009 Quarantine Certificates 12 496
2009 Compliance Agreements 0 755
COMMENTARY
Survey/Treatments

Surveying continued in Great Brook Valley, Zone 4. Tree climbers focused on units 88 and 86.
Ground survey also covered areas in West Boylston.

Due to contractor invoicing concerns, DCR field staff took time away from surveying to help
identify questionable cutting areas.

The Fall treatment program continues to move forward. Field staff helped identify areas that
contained the right tree species and counts for the treatment program to move forward.

Infestation/Removal/Restoration

Several infested trees have been found and marked in Worcester’s Great Brook Valley, nearing
the Shrewsbury Town border. No new infestations were located during the West Boylston
ground survey efforts.

Replanting efforts are scheduled to begin the second week of September.

Regulatory/Staffing

As new staff continues to come on board, an “all hands” meeting was held Monday morning to
introduce/re-introduce the entire Worcester team, state and Federal. The meeting was a follow
up to the leadership training held last week. It was well received and will become an ongoing
meeting each Monday morning.
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Reporting Period 8/30/09-9/5/09

Immediately following the meeting, all tree climbing and surveying field staff took time for
continued training on identifying and marking suspicious and positive trees. Training also
included review of existing protocols and introduced the Discard Authority protocol into
operations for identifying infested trees.

Please see regulatory report for details.

Public Outreach/Media

September 1, 2009 — Visitors from University of Rhode Island’s Plant Health Clinic and the Bio
Control Laboratories visited the Worcester ALB program to learn more about the program. They
toured the survey areas to get a first hand view of infested trees. Their visit was prompted by
the recent billboards and advertisements for www.beetlebusters.info.

September 3, 2009 — Northeast Forest Pest Outreach and Survey Projects biweekly conference
call was held at 2:30 pm. Representatives from all Northeast states were present.

Media responses provided as needed.

Upcoming Events

September 9, 2009 — MA ALB Project Cooperative Teleconference at 2:30 pm.

September 13, 2009 — Worcester Tree Initiative will host its Fall Kick-Off Event at the Forest
Grove Middle School from 12-4 pm. Join Congressman Jim McGovern, Lt. Governor Tim Murray
and other members of the Worcester Tree Initiative who will giving away 100 free trees to
attendees who attend a free 30 minute tree-planting demonstration.

September 18 — October 4, 2009 — Various ALB staff members will be answering questions and
handing out literature on the ALB eradication efforts to Big E attendees. The Big E annual fair
takes place in West Springfield, MA.

September 24, 2009 — ALB staff will give a presentation about the program for the New England
Park Ranger Association.

September 29, 2009 — APHIS will be sponsoring a meeting for all states to discuss forest pests.
The meeting, to be held in Worcester MA will include tours. All state Commissioners and
Secretaries from the Dept. of Agricultures have been invited.

September 30, 2009 — ALB staff will give a presentation about the program at the Community
Tree Care Practices Seminar taking place at the National Grid Auditorium in Worcester.

October 7, 2009 - ALB staff will give a presentation about the program for the DCR employees
in West Boylston, MA.

November 13, 2009 - ALB staff will give a presentation about the program at the 12" Annual
Trees in the Urban Landscape Symposium at the Tower Hill Botanical Garden in Bolton, MA.

November 18, 2009 — A free ALB general information session will be held at the Garden in the
Woods in Framingham MA from 12:30 — 2pm.

Miscellaneous

n/a
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PERSONNEL SUMMARY

Reporting Period 8/30/09-9/5/09

Temp, LA, Total
Agency Permanent TDY Term NTE Bio-Aide Personnel
USDA, APHIS, PPQ 12 [0] 4 8 24
DCR 10 1 0 0 11
City of Worcester 0 4 0 0 4
USFS 0 0 0 0 0
DAR 0 0 0 0 0
TOTAL 22 5 4 8 39
DETECTION SUMMARY
Total
Date of Detections in
Date of First Last Reporting 2009 Total
Area Detection Detection Period Detections™ | Detections
Worcester 8/5/2008 9/3/2009 10 11155 16264
Shrewsbury 0 0 0
Holden 5/31/2009 6/8/2009 0 32 32
West Boylston 8/28/2008] 6/13/2009 0 29 33
Boylston 0 0 0
TOTAL 10 11216 16329
*unavailable
REMOVAL SUMMARY
Reporting Period Total 2009 Cumulative
Area Infested High Risk Infested High Risk Infested High Risk
Worcester 0 0 15020 10250 15020 10250
Shrewsbury 0 0 0 0 0 0
Holden 0 0 32 0 32 0
West Boylston 0 0 33 0 33 0
Boylston 0 0 0 0 0 0
TOTAL 0 0 15085 10250 15085 10250
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Reporting Period 8/30/09-9/5/09

Restoration summary

Reporting
Area Period 2009 Cumulative
Worcester 0 132 132
Shrewsbury 0 0 0
Holden 0 0 0
West Boylston 0 0 0
Boylston 0 0 0
TOTAL 0 132 132
DELIMITING SURVEY LEVEL 1
Area Reporting Period Total 2009 Cumulative
o £ S £ B £ S £ p £ S E
o) 3] el ) ) 3] e 2 ) 5] i) 0
Worcester 668 186 0 854 45050 6272 29 51351 70707 16821 315 87843
Shrewsbury 0 0 0 0 0 0 0 0 0 0 0 0
Holden 0 0 0 0 109 1581 0 1690 109 1581 0 1690
West Boylston 1305 0 0 1305 4122 405 0 4527 4123 1031 0 5154
Boylston 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL 1973 186 0 2159 49281 8258 29 57568 74939 19433 315 94687
DELIMITING SURVEY LEVEL 2
Reporting Period Total 2009 Cumulative
ke, - 8 kel - 5] o - 5]
Area =) I3 e} 0 [©) 3) e} 0 [®) ) e} 0
Worcester 0 0 0 0 0 0 0 0 0 0 0 0
Shrewsbury 0 0 0 0 0 0 0 0 0 18 0 18
Holden 0 0 0 0 0 0 0 0 0 27 0 27
West Boylston 0 0 0 [0] [0] 0 0 0 0 6 0 6
Boylston 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 51 0 51
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SURVEY QUALITY ASSURANCE

Reporting Period 8/30/09-9/5/09

Reporting Period Total 2009 Iumulative
© © ©
i) - - k) - - k) = =
5 2 $ 2 5 2 $ 8 5 2 $ 2
2 : s | 2] @ E g 5 3 | E 5 E
Area ) S 2 2 ) S 2 2 ) S 2 2
Worcester 0 0 0 0 0 0 0 0 0 0 0 0
Shrewsbury 0 0 0 0 0 0 0 0 0 0 0 0
Holden 0 0 0 0 0 0 0 0 0 0 0 0
West Boylston 0 0 0 0 [0] 0 0 0 0 0 0 0
Boylston 0 0 0 0 0 0 0 0 0 0 0 0
TOTAL 0 0 0 0 0 0 0 0 0 0 0 0
SURVEY LEVEL 3
Area Reporting Period Total 2009 Cumulative
i) - E T = E T = E
5 2 $ 2 5 2 $ 8 5 2 $ 2
o £ 3] Ie) o £ 3] IS o S 3] o
= = > 3 = = =) S o = =) S5
[} 3 e} 0 [©) 3 e} 7 [©) 3 e} 0
Massachusetts 0 0 0 0 0 1 0 1 0 281 0 281
Number of Establishments Surveyed
Massachusetts]o 0 0
TOTALJO 0 0
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REGULATORY WEEKLY REPORT

Reporting Period 8/30/09-9/5/09

Aug 31 - Sept 04, 2009 Outside
Quarantine Zone Quarantine
Contacts WOR HOL WB BO SH Outside Cum
wk cum wk | cum wk cum wk | cum | wk | cum | wk cum
Inspections
Regulated Establishments 0 192 0| 114 0 40 0 11 0 78 6 247 682
Other sites 4 308 1] 130 2 88 0 25 0] 101 3 410 1062
Vehicle 0 4 0 0 0 0 0 0 0 0 0 0 4
Communications
Phone Calls 12 391 4] 194 4 182 O] 133 3] 221 14 384 1505
Faxes 5 157 0 0 0 0 0 0 2 2 5 132 291
All Mailings 0 140 0 41 0 23 0 13 0 69 0 635 921
Email 8 596 3 194 4 125 2 107 5 146 15 943 2111
Personal Contacts 1 262 2 113 0] 71 0 51 0| 108 3 335 940
Outreach
Commercial Contacts 3 52 0 5 0 0 0 0 0 8 4 31 96
Community Groups 0 0 0 0 0 0 0 0 0 0 0 0 0
ALB Material Distribution 0 0 0 0 0 0 0 0 0 2 0 0 2
New cum
Total Compliance Agreements 0 755
Wk Cum
Industry Trainings 0 50
Limited Permits Issued 0 11
Regulated Establishment Employees Trained 0 922
Quarantine Certificates Issued 12 496
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